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1. 106

TH
 ST. REALIGNMENT AND RECONSTRUCTION 

Construction is progressing on schedule, and it is expected that asphalt 
placement on the realignment will begin yet this week. 
 
At its last meeting, the Economic Redevelopment Commission approved 
monetary compensation for property owners who live along the current 106th St. 
alignment, generally west of Andrade Business Park, who will have to change 
their address(es) once the project is complete. Staff will begin work on this 
process within the set parameters. 
 

2. STARKEY PATHWAY 

The asphalt has been placed and is complete on this project. The only items 
remaining are grading and seeding along the pathway and installing two areas or 
guardrails/safety fencing. 
 

3. DOWNTOWN STREETSCAPE PROJECT 

A pre-construction meeting is scheduled for this Wednesday, June 3 at 10:00 am 
for this project with the contractor and utility companies. It is expected that a 
Notice to Proceed will be issued at that time, and construction is likely to begin 
this month. 
 

4. SR 334 AND TURKEYFOOT PATHWAY DESIGNS 

The surveys for both projects have been completed, and the data has been 
received from the design consultant. Staff is in the process of reviewing the data 
and will schedule public meetings once review is complete to gather input from 
area residents. 

 
5. STORMWATER COMMITTEE FOR UTILITY CREATION 

The committee studying the creation of a stormwater utility met twice last month; 
the third and fourth meetings of this group occurred on May 5th and May 28th. The 
consultant assisting the Town in this endeavor is now in the process of finalizing 
a summary report, which will be provided to the committee for review and 
comment. If deemed necessary, the committee will convene again to discuss 
said report. Final action on the creation of the utility will be left to the Town 
Council, and it is expected that this will appear as an agenda item in late 2009 or 
early 2010. 
 

6. MICHIGAN RD. / WILLOW RD. INTERSECTION 

The Town has received approval from INDOT to install pedestrian crossing 
signals at the intersection of Michigan Rd. and Willow Rd., as well as to complete 
the installation of the pathway at the southeast corner of the intersection. Staff is 
in the process of soliciting quotes for this work, and installation is expected to 



occur yet this year. It is anticipated that proceeds remaining in the Willow Rd. 
bond will be more than sufficient to cover the costs of the project. 
 

7. UWRWA BOARD POSITION 

As reported last month, the Upper White River Watershed Alliance (UWRWA) 
Board of Directors Nominating Committee has included the Town of Zionsville in 
the current slate of candidates up for election to the Board. Accordingly, at the 
June 9th meeting of the general membership, elections will be held. The 
proposed list of candidates has been provided to the Town Council, and barring 
any objections, staff plans to attend the June 9th meeting and vote favorably on 
the Council’s behalf for the slate as presented. If elected to the Board, the 
Council will be able to name the individual it wishes to represent Zionsville. 
 

8. ANNUAL STREET REPAIR PROGRAM 

The planning and design of the 2009 street repair program is nearly complete, 
and includes the complete reconstruction of North 8th St. in the village, as well as 
resurfacing and repair to two alleys and portions of 6th St. and Ash St. The 
program also begins the repair of streets in the Thornhill Subdivision, beginning 
with Continental Dr. and Silver Dawn Ct. in 2009. 
 
Staff was contacted by the Boone County Highway Department, who indicated 
that county-controlled portions of CR 350 S were going to be resurfaced this 
year. In order to maintain consistency along this stretch of roadway, the Town-
controlled portions were resurfaced at the same time using local funds. 
 

9. IDEM STORMWATER PROGRAM AUDIT RESULTS 

Earlier this month, the Town of Zionsville received the Indiana Department of 
Environmental Management’s (IDEM) official comment letter from its review of 
the Town’s stormwater management program conducted last fall as required 
under 327 IAC 15-13. The comments are generally positive in nature, and the 
reports have been posted to the Town’s web site. 
 

10. SHELL SITE PARKING LOT 
A Notice to Proceed has been issued to the Town’s engineering firm of HNTB to 
begin layout and design work on the proposed parking lot at the former Shell site 
in the downtown business district. The survey work has been completed, and 
design work is on-going. It is expected that design work will take two months, and 
therefore be complete by the end of July. 


